
Gravatt, Dan 

Sent: 
To: 
Cc: 
Subject: 

From: Field, Jeff 
Wednesday, November 13, 2013 7:49 AM 
Hammerschmidt, Ron 
Tapia, Cecilia; Gravatt, Dan 
FW: Draft West Lake Schedule Update 

Ron: 

Here is a brief summary of recent activities related to the West Lake Landfill since the 09/20/2013 approval of the 
Gamma Cone Penetrometer (GCPT) Work Plan: 

• The mobilization of the GCPT field work originally scheduled to begin on 10/10/13 occurred during the Federal 
Government shutdown which lasted 10/01/2013 -10/16/2013. The actual mobilization date was 10/28/2013. 
Dan Gravatt and James Johnson were on-site to begin oversight activities for: staging equipment on-site, 
construction of a storage area, laying gravel/paving access roads into the OU-1 area, brush 
hogging/vegetation clearing of the site and the establishment of a decontamination pad. No visible emissions 
or fugitive dust was observed leaving the site. During this work period, the site experienced 1/2 day of work in 
the morning then rained out the rest of the afternoon on 10/29/2013. On 10/31/2013 and 11/06/2013 no work 
was conducted on site due to rain. On 11/05/2013 site work was hampered all day due to wet conditions. 

• The Phase 2 draft Work Plan should be to us by Nov. 15th. There will be an addendum to this Work Plan, once 
the GCPT results are complete, that will lay out the exact number and locations of the corings. 

• I talked with John Schumacher (USGS) last Friday. He indicated that the ground sampling he is conducting will 
be finished on Wednesday/Thursday of the week of 11/11/2013 and will be shipped to their lab by the end of 
the week. The turnaround time at the lab is the usual 30 days, but he was going to talk with the lab and try and 
shorten that time. With the results in hand, John can have a letter report with tables to us by the third week of 
January, if not sooner. 

Let me know if there are any questions. 

Jeffrey L. Field, Chief 
Missouri/Kansas Remedial Branch 
Superfund Division 
U.S. Environmental Protection Agency 
11201 Renner Blvd 
Lenexa, Kansas 66219 
Phone: 913-551-7548 
Fax: 913-551-9548 
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